

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

PMGSY - Phase VII - Kurnool District - "Providing BT surface to the road from NH7 to Allugundu of Veldurthy (M) in Kurnool District" - Revised Administrative Sanction due to excess tender premium and price escalation - Accorded - Orders - Issued.

-----  
PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 2263

Dated: 14-12-2012.

Read the following:-

- 1) G.O.Rt.No.1317, PR&RD.(Progs.II) Department, Dt.29-8-2008.
- 2) From the ENC(PR), PMGSY, Hyd, Lr.No.W28/DEE.VI/PMGSY-AP VII-1041/KNL, dt. 09.11.2012.

<<◇>>

**ORDER:**

In the reference first read above, Orders were issued according Original Administrative Sanction for an amount of Rs.48.52 lakh in respect of the work "Providing BT surface to the road from NH7 to Allugundu of Veldurthy (M) in Kurnool District" under PMGSY Phase VII.

2. In the reference 2<sup>nd</sup> read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs.48.13 lakh as against the Original Administrative Sanction of Rs.48.52 lakh in respect of the work "Providing BT surface to the road from NH7 to Allugundu of Veldurthy (M) in Kurnool District" under PMGSY Phase VII due to excess tender premium and price escalation.

3. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for an amount of Rs.48.13 lakh (Rupees Forty eight lakh and thirteen thousand only) indicating the GOI Share of Rs.44.58 lakh (Rupees Forty four lakh and fifty eight thousand only) and State share of Rs.3.55 lakh (Rupees Three lakh and fifty five thousand only) in respect of the work "Providing BT surface to the road from NH7 to Allugundu of Veldurthy (M) in Kurnool District" as against the Original Administrative Sanction of Rs.48.52 lakh (Rupees Forty eight lakh and fifty two thousand only) under PMGSY Phase VII due to excess tender premium and price escalation has to be borne by the State Government under PMGSY Programme. The amount chargeable is as follows:

OAS cost of above work : Rs.48.52 lakhs

**Now RAS required as follows:**

a) Amount chargeable from PMGSY Ph.VII : Rs.44.58 lakh

b) Amount chargeable from State Govt.

Share towards excess Tender Premium : Rs. 3.55 lakh  
and price escalation

Total RAS required (a+b) : Rs.48.13 lakh

p.t.o.

::2::

4. The ENC (PR), PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

5. This order issues with the Concurrence of the Finance Department vide their U.O.No.31446/609/12/Expr.PR&RD, dated 26.11.2012.

6. A copy of this order is available on the Internet and can be accessed at [www.ap.gov.in/goir](http://www.ap.gov.in/goir).

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

R.SUBRAHMANYAM  
PRINCIPAL SECRETARY TO GOVERNMENT, PR (FAC)

To

The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad.

The Superintending Engineer, Panchayat Raj, Kurnool District.

The District Treasury Officer, Kurnool District.

The Accountant General, AP., Hyderabad.

Copy to:

The P.S. to Min. (PR & RWS)

The Finance (Expr.PR&RD) Department.

Sf/Sc.

//FORWARDED BY ORDER//

SECTION OFFICER.